

SYSTEM TEST PLAN



PRODUCT NAME: EVERSHOP(E-COMMERCE APP)

VERSION: 1.0

DATE: NOVEMBER 30, 2025

AUTHOR: OGUNSUADA JOSEPH

STATUS: LIVE (DEMO)

Date	Version	Description	Author
17-November 2025	V1.0	Initial Draft	Ogunsuada Joseph
17-May 2025	V1.2	Final	Kingsley Udoh

TABLE OF CONTENTS

1) INTRODUCTION	2
2) FEATURES TO BE TESTED	3
3) FEATURES NOT TO BE TESTED	3
4) TEST ENVIRONMENT	3
5) ROLES AND RESPONSIBILITIES	4
6) TEST DELIVERABLES	4
7) TEST STRATEGY	5
8) TEST SCHEDULE	6
9) SUCCESS CRITERIA	8
10) ITEM PASS/FAIL CRITERIA	9
11) ENTRY CRITERIA	9
12) EXIT CRITERIA	9
13) SUSPENSION AND RESUMPTION CRITERIA	9
14) RISKS AND MITIGATION	9
15) APPROVALS	10

1) INTRODUCTION

To provide a powerful, open-source, headless e-commerce platform that offers unparalleled flexibility and a modern tech stack for developers, combined with a seamless and intuitive shopping experience for end-customers.

OVERVIEW

PURPOSE: The purpose of this document is to validate the functionality, usability, performance, and security of the Evershop demo e-commerce platform

TEST ENVIRONMENT: Production demo environment

2) FEATURES TO BE TESTED

- Front-end storefront (product listing, product detail, checkout)
- Admin panel demonstration (product management, order management)
- Demo user accounts
- Sample data (products, categories, collections)
- Payment simulation or sandbox payment setup
- Theme / UI customization to show theming capabilities

3) FEATURES NOT TO BE TESTED

- Load/stress testing
- Production-level payment integrations for real money (the demo will use sandbox or dummy payments)
- High-traffic scaling beyond demonstration usage (not meant for real business use)
- Multi-language content (if not yet fully supported).

4) TEST ENVIRONMENT

Environments

- Demo Environment: <https://demo.evershop.io> (primary)
- Local Development: Local Evershop instance for API testing
- Staging Environment: If available for extended testing

Browser Configuration

- Chrome: Versions 90+
- Firefox: Versions 88+
- Safari: Versions 14+
- Edge: Versions 90+

Device Configuration

- Desktop: 1920x1080, 1366x768, 1440x900
- Tablet: iPad Pro, iPad Air, iPad Mini
- Mobile: iPhone 12/13, Samsung Galaxy S21

5) ROLES AND RESPONSIBILITIES

Roles	Responsibilities
QA lead	Approve test plan; coordinate testing; ensure environment readiness
Manual tester	Design test cases; execute tests; log defects
Security Specialist	Perform security/injection / XSS tests

6) TEST DELIVERABLES

Deliverable	Due Date	Owner
API Test Strategy Document	30/01/2026	QA Automation Engineer
Postman Collection	30/01/2026	QA Engineer
Test Cases	30/01/2026	QA Engineer
Test report	30/01/2026	QA Engineer
Bug report	30/01/2026	QA Engineer
Playwright Automation Framework	3/01/2026	QA Automation Engineer
API Smoke Test Results	8/01/2026	QA Engineer
API Functional Test Report	30/01/2026	QA Engineer
E2E Automation Test Results	30/01/2026	QA Automation Engineer
API Security Test Report	30/01/2026	Security QA

API Performance Test Report	30/01/2026	Performance Engineer
Final Comprehensive Test Report	30/01/2026	QA Lead

7) TEST STRATEGY

- **Level of testing:** unit, integration
- **Types of Testing:**
 - a. **Functional (correct behavior),**
 - User registration and authentication
 - New user registration workflow
 - Login/logout functionality
 - Password reset/recovery
 - Profile management
 - Product catalog
 - Product listing page (PLP) - layout, pagination, sorting
 - Product detail page (PDP) - images, descriptions, variants
 - Search functionality (keyword, filters, categories)
 - Category navigation and breadcrumbs
 - Stock status display (in stock/out of stock)
 - Shopping cart
 - Add/remove items from cart
 - Update quantities
 - Cart persistence (across sessions)
 - Mini-cart functionality
 - Price calculations (subtotal, taxes if applicable)
 - Checkout process
 - Guest checkout option
 - Registered user checkout
 - Shipping address management
 - Shipping method selection (simulated)
 - Payment method selection (test modes)
 - Order summary accuracy
 - Order confirmation page/email
 - Order Management
 - Order history for logged-in users
 - Order details viewing
 - Order status updates
 - b. **UI/UX testing**
 - Consistency across all pages

- Responsive design (mobile, tablet, desktop)
- Cross-browser compatibility (Chrome, Firefox, Safari, Edge)
- Accessibility checks (basic WCAG compliance)
- Image optimization and loading
- Font consistency and readability
- c. **Negative / error handling**
- d. **Usability**
- e. **Security**
- f. **Performance (page load, response time)**
 - Page load times (Homepage, PLP, PDP, Cart)
 - Image optimization
 - Lazy loading implementation
 - Cache behavior
- g. **Compatibility**
- **Testing techniques:** black-box testing, equivalent partitioning, Boundary analysis, and decision tables.
- **Playwright Automation Approach:**
 - a. End-to-End Testing: Complete user journey simulations
 - b. Visual Regression: Pixel-perfect UI validation
 - c. Accessibility Testing: WCAG compliance verification
 - d. Cross-Browser Testing: Chrome, Firefox, Safari, Edge compatibility
 - e. Mobile Testing: Responsive design on various devices
 - f. Performance Monitoring: Core Web Vitals tracking.
- **API Testing Approach**
 - a. Functional Testing: Verify API endpoints return correct responses
 - b. Security Testing: Validate authentication, authorization, and injection protection
 - c. Performance Testing: Measure response times under various loads
 - d. Contract Testing: Ensure API matches documented specifications
 - e. Integration Testing: Verify API interactions with the frontend
- **Tools:** Excel, Playwright (for automation), Word, Postman.

8) TEST SCHEDULE

Activities/tasks	Start date	End date	Duration	dependencies
PLANNING AND PREPARATION				

Requirement analysis	30/11/2025	1/12/2025	3 days	-
Test Plan Creation & Review	2/11/2025	5/11/2025	4 days	PRD
API documentation development	8/12/2025	10/12/2025	2 days	PRD
Automation framework design	10/12/2025	11/12/2025	2 days	Test plan review
Test plan approval	12/12/2025	12/12/2025	1 day	Test plan review
DESIGN AND DEVELOPMENT				
Test cases design	13/12/2025	17/12/2025	6 days	Test plan approval
API test case design	18/12/2025	20/12/2025	3 days	Postman setup
Postman collection setup	20/12/2025	21/12/2025	2 days	API approach
Playwright automation setup	22/12/2025	23/12/2025	1 day	QA automation engineer
API environment configuration	26/12/2025	28/12/2025	3 days	Postman setup
IMPLEMENTATION				
Environment setup	28/12/2025	29/12/2025	2 days	Test case design
API test data preparation	30/12/2025	30/12/2025	1 day	API environment config
Playwright framework implementation	2/01/2026	3/01/2026	2 days	Playwright setup
Postman test script development	4/01/2026	5/01/2026	2 days	API test case
EXECUTION				
API smoke testing	6/01/2026	6/01/2026	1 day	Environment setup
Manual test case execution(1)	7/01/2026	8/01/2026	2 days	Test case
API functional testing	9/01/2026	10/01/2026	2 days	API smoke testing
Playwright E2E test execution	10/01/2026	11/01/2026	2 days	Framework implementation
API integration testing	12/01/2026	12/01/2026	1 day	API functional testing

API security testing	13/01/2026	14/01/2026	2 days	API functional testing
Manual test case execution(2)	15/01/2026	16/01/2025	2 days	Defects fixes
API performance testing	17/01/2026	18/01/2026	2 days	API integration testing
REPORTING AND CLOSURE				
Bug reporting	19/01/2026	22/01/2026	4 days	Test execution
API test reporting	25/01/2026	26/01/2026	2 days	API Testing Complete
Automation report analysis	27/01/2026	27/01/2026	1 day	Playwright Execution
Test metrics collection	28/01/2026	28/01/2026	1 day	All Testing Complete
CI/ CD pipeline integration	29/01/2026	31/01/2026	3 days	Automation Results
Test closure activities	01/02/2026	02/02/2026	2 days	All Testing Complete
Final test summary report with API metrics	03/02/2026	04/02/2026	2 days	Test Closure

9) SUCCESS CRITERIA

API Testing Success Metrics:

- 100% critical API endpoints tested
- 95% API test pass rate
- All security vulnerabilities addressed
- API response times within SLA (<500ms P95)
- Complete API documentation coverage

Automation Success Metrics:

- 70% automation coverage for critical paths
- Test execution time < 30 minutes
- Zero flaky tests in critical paths
- CI/CD pipeline integration complete
- Comprehensive reporting implemented

Overall Testing Success:

- a) Zero critical defects in production

- b) All business requirements validated
- c) Positive user experience confirmed
- d) Performance benchmarks met
- e) Security standards compliance

10) ITEM PASS/FAIL CRITERIA

Test Items shall be classified on a pass/fail basis. All passed test items shall be noted as satisfied, while all test items noted "failed" shall be treated as a defect and passed to the Developer for correction

11) ENTRY CRITERIA

- Login page loads correctly
- Test data available(valid and invalid)
- Test case developed
- API documentation ready
- Test environment ready

12) EXIT CRITERIA

- Test case executed
- 90% automation test cases pass
- API test report metrics
- Test cases passed(95%)
- All bug reports cleared
- Test summary report
- E2E test automation report

13) SUSPENSION AND RESUMPTION CRITERIA

- Suspension: Testing may be suspended if the site is down or unreachable, environmental issues prevent testing.
- Resumption: when the site is back up and the environmental issues are resolved

14) RISKS AND MITIGATION

Risks	Mitigations
Site down or unstable	Have contact with the site owner; verify availability earlier
Invalid or outdated credentials	Prepare multiple sets of valid credentials; verify with the site owner
Browsers incompatibilities	Use browser testing tools

15) APPROVALS

- Prepared by: Ogunsuada Joseph
- Reviewed by: Kingsley Udoh
- Approved by: Kingsley Udoh